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Year Month NGST NGST Milestones

ISIM Milestones

NRA 1: Concept Studies INRA 1 1998 6
7

8

9

10

11

12

1999 1

2

| 3

| 4

5

6

NRA 2: Instrument Technologies NRA 2 Studies Due 1 Aug 7

Concept Evaluation 8

9

10

11

12

2000 1

NASA/ESA/CSA Allocation Complete 2

Procurement Specifications pe erface 3

4

ESA Instrument Letter of Commitment | 5

6

7

8

AO Draft Release: Instruments & SWG DRA AO 9

Pre-Proposal Workshop 10

AO Release AO Solicitatio 11

12

Proposals Due AO Peer Revie 2001 1

2

3

Instrument & SWG Selection Complete 4

5

6

7

8

9

10

11

12
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SRB 2

NESER

PNAR

Single Prime Select
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